COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2003

ESTI MATE SUMVARY 16:12: 39
CONTI D: C13941R ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 13941R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 67.0  DAYS TI ME ALLOWN 119 WORK DAYS
US 550 Rockfall Mtigation PERCENT TI ME: 56. 30 ORI G TI ME ALLOWN 75 WORK DAYS

PRQJECT NO STA 5502- 040
US 550 Rockfall Mtigation at MP 68.5

NAME OF ROAD:
PRQIECT COUNTI ES: SAN JUAN

CONTRACTOR:
HI - TECH ROCKFALL CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/21/ 2003 DATE TI ME STARTED 07/21/2003
P.Q BOX 674 DATE LET 06/ 05/ 2003 DATE WORK BEGAN 08/ 04/2003
DATE AWARDED 06/ 27/ 2003 DATE TI ME STOPPED 08/ 06/ 2004
DATE CONTRACT EXECUTED  07/16/2003 DATE ACCEPTED 08/ 06/ 2004
FOREST GROVE OR 97116- 06 503/ 357- 6508 DATE NOTI CE TO PROCEED 07/ 21/ 2003
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,666, 299. 53 PARTI Cl PATI NG $ 767, 532. 45 $ 245, 431. 42
AWARD PRQJECT AMT: $ 1,227,062.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 46.06% TOTAL EARNI NGS 767, 532. 45 245, 431. 42
FUNDS AVAI LABLE: $ 898, 767. 08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 767, 532. 45 245, 431. 42
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,174.61 -1,266.98
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 765, 357. 84 244, 164. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 765, 357. 84 244, 164. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24;1,71%;.74:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13941R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13941R-BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT STA 5502- 040 ESTI MATE NO. 0004 16: 12: 39

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0.810
Ls 0. 000 0.00
3, 000. 00000 0.810 2, 430. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 267. 000 0. 000
5% 0. 000 0.00
32. 00000 0. 000 0.00
0015 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 450. 000 100. 000
LF 0. 000 0.00
3. 50000 100. 000 350. 00
0020 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0.00
190. 00000 1. 000 190. 00
0025 203-00440 *ROCK EXCAVATI ON (SPECI AL) CLAI M SETTLEMENT QTY = 5836 24, 615. 000 9, 911. 400
oY
cy 2,994. 200 89, 826. 00
30. 00000 12, 905. 600 387, 168. 00
0030 203-01500 BLADI NG DELETED BY 105-66 DATED AUGUST 10, 2004 0. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0.00
0035 203-01550 DOZI NG DELETED BY 105-66 DATED AUGUST 10, 2004 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0040 203-01594  COVBI NATI ON LOADER DELETED BY 105-66 DATED AUGUST 10, 0. 000 0. 000
2004
HOUR 0. 000 0.00
70. 00000 0. 000 0.00
0045 203-02300 ROCK SCALER 10. 000 10. 000
HOUR 0. 000 0.00
65. 00000 10. 000 650. 00
0050 203-02310 SCALER FOREMAN DELETED BY 105-66 DATED AUGUST 10, 2004 0. 000 0. 000
HOUR 0. 000 0.00
65. 00000 0. 000 0.00
0055 208-00005 *ERCSI ON LOG 100. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0.00



CONTI D: C13941R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13941R-BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: STA 5502- 040 ESTI MATE NO 0004 16: 12: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00011  *EROSI ON BALES (WEED FREE) DELETED BY 105-66 DATED 0. 000 0. 000
AUGUST 10, 2004
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0065 211-01111  ROCK REI NFORCEMENT ( DOVELS) 4,164. 500 1, 460. 000
LF 1, 877. 000 84, 465. 00
45. 00000 3, 337. 000 150, 165. 00
0070 212-00006  *SEEDI NG ( NATI VE) 1. 000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0075 212-00047 *SO L PREPARATI ON ( SPECI AL) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0080 213-00004  *MJILCHI NG (WEED FREE STRAW 1. 000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0085 213-00061  *MJILCH TACKI FI ER 200. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0090 304-09014  * AGGREGATE BASE COURSE ( SPECI AL) 184. 000 0. 000
TON 0. 000 0.00
45. 00000 0. 000 0. 00
0095 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) DELETED 0. 000 0. 000
BY 105-66 DATED AUGUST 10, 2004
TON 0. 000 0. 00
125. 00000 0. 000 0. 00
0100 403-34721  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 435. 300 0. 000
TON 0. 000 0.00
79. 00000 0. 000 0. 00
0105 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 75. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 604-00305 | NLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00



CONTI D: C13941R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13941R-BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: STA 5502- 040 ESTI MATE NO 0004 16: 12: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 425. 000 0. 000
LF 0. 000 0.00
12. 95000 0. 000 0. 00
0115 MATERI AL ALLOWANCE GUARD RAI L POSTS 0. 000
LF 0. 000 0.00
7.58333 0. 000 0. 00
0120 606-02005 *END ANCHORAGE ( FLARED) 1. 000 0. 000
EACH 0. 000 0.00
1, 350. 00000 0. 000 0. 00
0125 607-55100 W RE MESH 45, 000. 000 0. 000
SF 0. 000 0.00
2.10000 0. 000 0. 00
0130 612-00001  DELI NEATOR (TYPE I) 3.000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0135 617-00024 24 | NCH CULVERT Pl PE 40. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0140 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0. 450
LS 0. 090 2, 700. 00
30, 000. 00000 0.540 16, 200. 00
0145 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 7. 000 4. 000
HOUR 3.000 360. 00
120. 00000 7.000 840. 00
0150 626-00000  *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 40, 000. 00
100, 000. 00000 1. 000 100, 000. 00
0155 630-00000 *FLAGG NG 2,221.490 1, 480. 250
HOUR 481. 240 9, 865. 42
20. 50000 1, 961. 490 40, 210. 55
0160 630-00007 *TRAFFI C CONTROL | NSPECTI ON 38. 000 20. 000
DAY 12. 000 840. 00
70. 00000 32.000 2, 240. 00



CONTI D C13941R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13941R-BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: STA 5502- 040 ESTI MATE NO 0004 16: 12: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-00012 *TRAFFI C CONTROL MANAGEMENT 94. 000 56. 000
DAY 22.000 9, 020. 00
410. 00000 78. 000 31, 980. 00
0170 630-80001 *FLASHI NG BEACON ( PORTABLE) 2.000 1.000
EACH 0. 000 0.00
200. 00000 1. 000 200. 00
0175 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 12. 000 6. 000
EACH 0. 000 0. 00
20. 00000 6. 000 120.00
0180 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 29. 000 12.500
EACH 1. 000 30. 00
30. 00000 13. 500 405. 00
0185 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 2.000
EACH 0. 000 0. 00
35. 00000 2.000 70. 00
0190 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 20. 000
EACH 0. 000 0.00
20. 00000 20. 000 400. 00
0195 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 4.000 2.000
EACH 0. 000 0. 00
35. 00000 2.000 70. 00
0200 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 2.000 1.000
EACH 0. 000 0.00
35. 00000 1. 000 35. 00
0205 630-80365 PORTABLE MESSAGE SI GN PANEL ( STATE FURNI SHED) 1.000 0.500
EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0210 630-80376 *GUARDRAI L TYPE 7 ( TEMPORARY) 600. 000 115. 000
LF 185. 000 8, 325. 00
45. 00000 300. 000 13, 500. 00
0215 630-80380 *TRAFFI C CONE 50. 000 20. 000
EACH 0. 000 0. 00

4. 00000 20. 000 80. 00



CONTI D: C13941R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13941R-BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: STA 5502- 040 ESTI MATE NO 0004 16: 12: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 630-86810 *TRAFFI C S| GNAL ( TEMPORARY) 2.000 1. 000
EACH 0. 000 0.00
28, 500. 00000 1. 000 28, 500. 00
0225 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE DELETED BY 105- 66 DATED 0. 000 0. 000
AUGUST 10, 2004
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70025 F/ A QUALITY | NCENTI VE PAYMENT DELETED BY 105- 66 DATED 0. 000 0. 000
AUGUST 10, 2004
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700-70028 F/ A ESB PROGRAM DELETED BY 105- 66 DATED AUGUST 10, 0. 000 0. 000
2004
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70380 F/ A EROSI ON CONTROL DELETED BY 105- 66 DATED AUGUST 10, 0. 000 0. 000
2004
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 630-80335 BARRICADE (3 MA) (TEMP) MCR #1 - BARRI CADE (3 MA) 2.000 1. 000
TEWP,
( ) EACH 0. 000 0.00
220. 00000 1. 000 220. 00
0265 900- 00006 ADDED | TEM (DOLLAR)/ MCR #2 - LONG DI STANCE PHONE 93. 600 0. 000
CHARGES
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0270 900- 00006  ADDED | TEM (DOLLAR)/ CLAIM SETTLEMENT - VI OLATI ON OF 0. 000 - 14, 250. 000
VORKI NG TI ME LI M TATI ON
DOL 0. 000 0.00
1. 00000 - 14, 250. 000 - 14, 250. 00
0275 700-70035 F/A MCR #3 - RIPRAP WALL 1. 000 0. 000
F A 0. 000 0.00
6, 619. 59000 0. 000 0.00
0280 700-70035 F/A MCR #4 - Pl PE EXTENS|I ON PHASE 1 1. 000 0. 000
F A 0. 000 0.00
1, 186. 96000 0. 000 0. 00



CONTI D: C13941R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13941R-BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: STA 5502- 040 ESTI MATE NO 0004 16: 12: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 700-70035 F/A MCR #5 - CUSTOM W RE MESH PCST 1. 000 0. 000
FA 0. 000 0.00
1, 298. 12000 0. 000 0. 00
0290 900-00014  ADDED | TEM (LUMP SUM)/ MCR #6 - SOLAR PANEL 1. 000 0. 000
REPLACEVENT
LS 0. 000 0. 00
205. 56000 0. 000 0. 00
0295 900-00014  ADDED | TEM (LUMP SUM/ MCR #7 - RE-DRILL WRE MESH 1. 000 0. 000
POST
LS 0. 000 0.00
906. 04000 0. 000 0. 00
0300 626-01000 PUBLI C | NFO SERVI CES PUBLI C | NFORVATI ON SERVI CES WAS 1. 000 0. 000
ADDED TO THE CONTRACT DUE TC
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0305 700-70035 F/A MCR #10 - EXTENSI ON OF NEW Pl PE RELOCATED 1. 000 0. 000
FA 0. 000 0.00
349. 83000 0. 000 0. 00
0310 700-70036 F/ A MCR #9 - Pl PE EXTENSI ON PHASE 2 (FI NAL) 1. 000 0. 000
FA 0. 000 0. 00
906. 49000 0. 000 0. 00
0325 607-55100 W RE MESH OVERAGE OF W RE MESH QTY AT PRI CE AGREED TO 4, 085. 000 0. 000
UNDER 105- 15
SF 0. 000 0.00
1. 10000 0. 000 0. 00
0330 900-00006  ADDED | TEM (DOLLAR)/ MATERI AL COST ADJUSTMENT FOR 858. 740 0. 000
MATERI AL PROCURED AT THE
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 900-00014  ADDED | TEM (LUMP SUM)/ CLAI M SETTLEMENT - W NTER SHUT 1. 000 0. 000
DOWN
LS 0. 000 0.00
131, 480. 00000 0. 000 0. 00
0340 900-00014  ADDED | TEM (LUMP SUM)/ CLAI M SETTLEMENT - EXTENDED 1. 000 0. 000
TRAFFI C CONTROL
LS 0. 000 0. 00
34, 253. 00000 0. 000 0. 00



CONTI D: C13941R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13941R-BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: STA 5502- 040 ESTI MATE NO 0004 16: 12: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0345 900- 00014  ADDED | TEM (LUMP SUM/ CLAI M SETTLEMENT - H GH WALL 1. 000 0. 000
REI NFORCEMENT
LS 0. 000 0.00
62, 200. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,660,985.93$  245,431.42$ 762,273.55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0250 620-00002 FIELD OFFI CE (CLASS 2) 0. 880 0.870
EACH 0. 000 0.00
5, 470. 00000 0.870 4,758. 90
0255 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0315 900- 00005 ADDED | TEM (DAY)/ CLAI M SETTLEMENT - LI QUI DATED 0. 000 0. 000
DAMAGES
DAY 0. 000 0.00
1, 259. 00000 0. 000 0.00
CAT 0400  CURRENT AMI $ 5,313.60 % 0.00$% 5, 258. 90
PROJIECT TOTAL CURRENT AMI $ 1,666,299.53$%  245,431.42% 767, 532.45



